



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

INSTRUMENT
Number: **IVB-120**
Project ID: **P00606270LZ**

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 8 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. Project ID:	310202100966000 P00606270LZ				
001: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Secondary Roads			Network Development – Road Widening – Secondary Roads		
Marinduque Circumferential Road - K0039+633 - K0042+000			Marinduque Circumferential Road - K0039+000 - K0041+359		
Physical Target	Unit Cost (\$'000)	Allocation (\$'000)	Physical Target	Unit Cost (\$'000)	Estimated Cost (\$'000)
CW1- Road Widening: 4.630 Lane Km (l-km)	P 21,884.45/ Lane Km	P 101,325.00	CW1- Road Widening: 4.718 lane km	P 15,302.36/ lane km	P 72,196.52
			CW2- Road Safety: Pavement Markings 4.718 lane km	P 6,173.90/ lane km	P 29,128.48
EAO	-	P 3,675.00	EAO	-	P 3,675.00
Total:		P 105,000.00	Total:		P 105,000.00

Justification:

1. The modification is necessary due to increase in physical target from **4.630** to **4.718** lane km due the budget allocation which is sufficient to construct **4.718** lane km of road widening and additional scope of work for road safety based on construction materials price data and labor rates.
2. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
3. Attached is the certification of reasonableness of unit cost dated 7 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2G02915