

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-204

Project ID: P00606276LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 28 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 310202100970000 Project ID: P00606276LZ					
001: Ensure Safe and Reliable National Road System		001: Ensure Safe and Reliable National Road System			
Network Development – Road Widening – Secondary Roads		Network Development – Road Widening – Secondary Roads			
Puerto Princesa North Rd - K0147 + 000 - K0147 + 877		Puerto Princesa North Rd - K0147 + 000 - K0147 + 820			
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1- Road Widening: 1.754 Lane Km (l-km)	P 14,475.00/ Lane Km	P 25,389.15	CW1- Road Widening: 1.640 Lane Km (l-km)	P 15,481.19/ Lane Km	P 25,389.15
EAO	-	P 920.85	EAO	-	P 920.85
Total:		P 26,310.00	Total:		P 26,310.00

Justification:

- The modification is necessary due to change in physical target from **1.754** to **1.640** lane km due to budget allocation which is sufficient only to construct **1.640** lane km of road widening based on construction materials price data and labor rates.
- The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
- Attached is the certification of reasonableness of unit cost dated 4 March 2022 and approved change implementing office dated 10 February 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED



ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03003