



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 11 February 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 310202100983000 Project ID: P00606281LZ		001: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads Road Widening - Puerto Princesa North Rd - K0171+400 - K0172+572, K0172+823-K0173+954	
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target
CW1- Road Widening: 7.608 Lane Km (l-km)	₱ 14,475.00/ Lane Km	₱ 110,125.80	CW1- Road Widening: 4.636 Lane Km (l-km)
EAO	-	₱ 3,994.2	EAO
Total:		₱ 114,120.00	Total:
			₱ 3,994.2
			₱ 114,120.00
Justification:			
1. The decrease in physical target from 7.608 to 4.636 lane km due to the following:			
• The design requirement of a roadway of 9.70 meter which involves PCCP width of 6.70 meter (2lanes at 3.35) at 0.28m in thickness which involved volume of common surplus excavation of 58,182.32 cu.m. and the portion of excavated materials were utilized as filling/embankment materials to raise the elevation in some road sections.			
• The provision of 1,755.56 cu.m. stone masonry (Item 506) and 1,672.80 cu.m. rubble concrete will be used for headwalls and slope protection works.			
• The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.			
2. Attached is the certification of reasonableness of unit cost dated 3 February 2022.			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02783