



MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated February 15, 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, endorsing the request for the approval of the **Modification of ROMMEL P. AGUIRRE, District Engineer, Palawan 1st District Engineering Office**, Roxas, Palawan of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified		
Project Description				
UACS No: 310203100512000 Project ID: P00606284LZ		UACS No: 310203100512000 Project ID: P00606284LZ		
OO1: Ensure Safe and Reliable National Road System		OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Tertiary Roads		Network Development – Road Widening – Tertiary Roads		
Road Widening of Coron – Busuanga Rd. – K0059+458 – K0059+823, Busuanga, Palawan		Road Widening of Coron – Busuanga Rd. – K0059+458.00 – K0059+707.00 , Busuanga, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)
CW1 – Road Widening 0.730 Lane Km	P 11,810.01/ Lane Km	P 8,621.31	CW1 – Road Widening 0.498 Lane Km	P 17,311.87 / Lane Km
EAO	-	P 313.69	EAO	-
Total:		P 8,934.00	Total:	
Total:		P 8,934.00		
Justifications:		Total:		
• Shortening of physical target due huge volume of Item 104(2)a Embankment from borrow, common soil		Total:		
		Estimated Cost (P'000)		
		P 8,621.31		
		P 312.69		
		P 8,934.00		

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and Regional Operations
in Region IV-B, VI and VII

APPROVED / DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

