

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 5, 2022

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
DPWH Region II
Carig Sur, Tuguegarao City

SUBJECT : Approved Requests for Modification of Projects Based on FY 2022
DPWH Annual Infrastructure Program funded under the General
Appropriations Act (R. A. 11639)

Forwarded are the requests for modification of eight (8) projects in Cagayan 3rd DEO approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
Cagayan 3 rd DEO	1 P00606318LZ ✓	76,923,000.00
	2 P00611423LZ ✓	100,000,000.00
	3 P00621242LZ ✓	25,000,000.00
	4 P00620815LZ ✓	80,000,000.00
	5 P00621044LZ ✓	16,000,000.00
	6 P00611418LZ ✓	100,000,000.00
	7 P00620822LZ ✓	60,000,000.00
	8 P00620811LZ ✓	80,000,000.00

For information and appropriate action.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

MEMORANDUM

FOR

: **ROGER G. MERCADO**

Acting Secretary

This Department


This refers to the memorandum dated 15 February 2022 of **Regional Director Loreta M. Malaluan, DPWH Region II**, endorsing the request for the approval of the **Modification of Mariano B. Malupeng, OIC- District Engineer, Cagayan Third District Engineering Office**, Tuguegarao City, Cagayan, of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100860000 Project ID: P00606318LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program – Road Widening Primary Roads Cagayan Valley Rd - K0490 + 800 - K0491 + 500, K0491 + 965 - K0493 + 191, K0493 + 262 - K0493 + 408			UACS No. 310201100860000 Project ID: P00606318LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program – Road Widening Primary Roads Cagayan Valley Rd - K0490+800- K0491+490, K0491+965- K0493+040		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening 4.158 LN.KM.	P 17,852.500/ LN.KM	P 74,230.695	CW1- Road Widening 3.530 LN.KM.	P 18,391.769 / LN.KM	P 64,922.945
			CW2- Construction of Drainage Structure 20.00 LN.M.	P 465.388/ LN.M.	P 9,307.750
EAO	-	P 2,692.305	EAO	-	P 2,692.305
Total:		P 76,923.000	Total:		P 76,923.000
Justification:					
<ul style="list-style-type: none">• Change in station limit due to the need to reconstruct existing PCCP for a smooth transition from proposed to existing PCCP with stations indicated in the plan.• The existing carriageway width of the section is 4.0m which requires ripping of hillside area, 11 meters high, in order to comply with the minimum requirement of carriageway width for national roads.• Also, it is due to the need to construct retaining wall to protect the national road from further road slip where erosion is experienced due to continuous heavy rain which stemmed a higher unit cost.• Decreased by 83.86% in physical target due to the introduction of new pay items 404(1)a Reinforcing Steel and 405(1)a2 Structural Concrete, 5.10m high and 15LM, required in the construction of an efficient design of reinforced concrete retaining wall to protect the road from further erosion, and the project is located at critical section and along mountainous area.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ROBERTO R. BERNARDO

Undersecretary for Operations in Luzon
(except NCR and Region IV-B)

APPROVED/DISAPPROVED

ROGER G. MERCADO
 Acting Secretary

2.1 MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06042