



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **VIII-105**
Project ID: **P00606411VS**

MEMORANDUM

FOR : Secretary ROGER G. MERCADO
This Department

This has reference to the herein Memorandum dated 6 May 2022 of **DPWH Region VIII Director ALLAN S. BORROMELO**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100338000 Project ID: P00606411VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Tacloban-Baybay South Rd - K0986 + 607 - K0987 + 300			Tacloban-Baybay South Rd - K0987 + 498 - K0987 + 578, K0990 + 483 –K0990 + 589		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 5,555.560 Square meters	₱ 17,369.98 / Square meter	₱ 96,500,000.00	CW1- Construction of Road Slope Protection Structure: 1,500 Square meters	₱ 64,333.33 / Square meter	₱ 96,500,000.00
EAO		₱ 3,500,000.00	EAO		₱ 3,500,000.00
	Total:	₱ 100,000,000.00		Total:	₱ 100,000,000.00

JUSTIFICATION:

Modification is requested due to change in station limits to prioritize road sections that needs immediate slope protection structure in order to stabilize the slope and prevent erosion, which results to the decrease in physical target and substantially increase in unit cost, in view of the inclusion of additional scope of works involving the reconstruction of carriageway and collapsed road shoulder including the construction of drainage structure which are necessary in the project implementation.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL CUYABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

2.1 BKEU/ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN2C03575