



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **V-019**
Project ID: **P00606420LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated February 8, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV**, endorsing the request of **District Engineer Nestor P. Gorimbao**, Camarines Sur 4th District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101142000 Project ID: P00606420LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Lagonoy-Presentation Rd - K0498 + (-817) - K0498 + (-802)			Lagonoy-Presentation Rd - K0498 + (-817) - K0498 + (-547)		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening – 0.03 Lane Km	₱ 490,000,000.00 /Lane Km	₱ 14,700,000.00	CW1 – Road Widening – 0.54 Lane Km	₱ 27,222,222.22 /Lane Km	₱ 14,700,000.00
EAO	-	₱ 300,000.00	EAO	-	₱ 300,000.00
Total:		₱ 15,000,000	Total:		₱ 15,000,000
Justification:					
<ul style="list-style-type: none">Change in project limit to compensate the project appropriate base on the prevailing unit cost based on scope of works.Increase in physical target due to adjustment of project limit.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Acting Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05985