



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

APR 06 2022

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated March 17, 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **CHARLITO S. CARLOBOS, OIC - District Engineer, Northern Samar 2nd District Engineering Office**, Laoang, Northern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100931000 Project ID: P00606426VS Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0814+661 - K0814+808			Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0812+460 - K0812+533, K0813+320 - K0813+458 , K0814+661 - K0814+808		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure: 2,944.44 Square Meters	₱ 17,370.03 / Square Meters	₱ 51,145,000	CW1 – Construction of Road Slope Protection Structure: 3,330 Square Meters	₱ 15,358.86 / Square Meters	₱ 51,145,000
EAO	-	₱ 1,855,000	EAO	-	₱ 1,855,000
TOTAL:		₱ 53,000,000	TOTAL:		₱ 53,000,000
Justification: <ul style="list-style-type: none">Modification is requested, since there are station limits added in the project description, in order to address the areas that needs slope protection structure and are prone to landslide in order to stabilize the slope and prevent erosion, resulting to an increase in physical target and consequently decrease in unit cost.The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03515