



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: VIII-088
Project ID: P00606431V

MEMORANDUM

FOR : Secretary ROGER G. MERCADO
This Department

This refers to the Memorandum dated April 08, 2022 of **DPWH Region VIII Director ALLAN S. BORRAMEO, CESO III**, endorsing the request for the approval of the **Modification** of **Ma. Margarita C. Junia, D.M., District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100936000 Project ID: P00606431VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Wright-Taft-Borongan Rd - K0871 + 400 - K0871 + 700			Wright-Taft-Borongan Rd - K0872 + 558 - K0872 + 658		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure: 5,246.670 Square meters	P 17,369.98/ Square meters	P 91,134,600.00	CW1 – Construction of Road Slope Protection Structure: 3,383.40 Square meters	P 26,935.80/ Square meters	P 91,134,600.00
EAO		P 3,305,400.00	EAO		P 3,305,400.00
Total:		P 94,440,000.00	Total:		P 94,440,000.00
Justifications: Change in station limits to cover and prioritize road section that needs immediate slope protection structure in order to stabilize the slope and prevent erosion utilizing Active Wire Mesh slope protection system reflected in the attached Certificate of Reasonableness of Cost Estimate showing and inclusion of a 6.187% bridge construction and 74.114% drainage and slope protection structures as weighted percentage of the scope of work duly signed and submitted by the District Engineer.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2:1 BKEU/MLS/LSDR

Department of Public Works and Highways
Office of the Secretary
WIN2C03564