



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

Reference Number: **VIII-089**  
Project ID: **P00606432**

**MEMORANDUM**

**FOR : Secretary ROGER G. MERCADO**  
This Department

This refers to the Memorandum dated April 08, 2022 of **DPWH Region VIII Director ALLAN S. BORRAMEO, CESO III**, endorsing the request for the approval of the **Modification** of **Ma. Margarita C. Junia, D.M., District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100937000 Project ID: P00606432VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Wright-Taft-Borongan Rd - K0871 + 700 - K0872 + 000			Wright-Taft-Borongan Rd - <b>K0872 + 358</b> - K0872 + 458		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure: 5,376.170 Square meters	P 17,369.98/ Square meters	P 93,384,015.00	CW1 – Construction of Road Slope Protection Structure: <b>3,493</b> Square meters	P <b>26,734.61</b> / Square meters	P 93,384,015.00
EAO		P 3,386,985.00	EAO		P 3,386,985.00
<b>Total:</b>		<b>P 96,771,000.00</b>	<b>Total:</b>		<b>P 96,771,000.00</b>
<b>Justifications:</b> Change in station limits to avoid overlapping of projects funded under FY-2021 GAA into limits identified that needs slope protection structure involving the constructing of an Active Wire Mesh slope protection system comprising a bridge construction of 6.038% and drainage & slope protection structure of 74.649% of the weighted scope of work included in Certificate of Reasonableness of Cost Estimate duly signed and submitted by the District Engineer.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**

Acting Secretary

2.1 BKEU/MLS/LSDR

Department of Public Works and Highways  
Office of the Secretary



WIN2C03562