



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference
Number:

VIII-095

Project ID:

P00606433VS

MEMORANDUM

FOR : Secretary ROGER G. MERCADO
This Department


This refers to the Memorandum dated April 08, 2022 of **DPWH Region VIII Director ALLAN S. BORROMEO, CESO III**, endorsing the request for the approval of the **Modification** of **Ma. Margarita C. Junia, D.M., District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100938000 Project ID: P00606433VS					
001: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Wright-Taft-Borongan Rd – K0872 + 000 – K0872 + 300			Wright-Taft-Borongan Rd – K0872 + 258 – K0872 + 358		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure: 5,531.110 Square meters	P 17,370.00 / Square meter	P 96,075,400.00	CW1 – Construction of Road Slope Protection Structure: 3,621.00 Square meters	P 26,532.83 / Square meter	P 96,075,400.00
EAO	-	P 3,484,600.00	EAO	-	P 3,484,600.00
TOTAL:		P 99,560,000.00	TOTAL:		P 99,560,000.00

Justifications:

Modification is requested in view of the change in station limits from K0872 + 000 – K0872 + 300 to K0872 + **258** – K0872 + **358** to avoid overlapping of projects funded under CY 2019 Calamity Fund with the inclusion of a 5.869% bridge construction and 75.188% of drainage and slope protection works, likewise, with the introduction of an Active Wire Mesh slope protection system as an erosion prevention and rock fall mitigation reflected in the attached Certificate of Reasonableness of Cost Estimate duly signed by the District Engineer which also translated to an increase in unit cost per approved DUPA and POW.


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL CAYABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

2.1 ARGR/ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN2C03567