



APR 26 2022

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated April 1, 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **CHARLITO S. CARLOBOS, OIC - District Engineer, Northern Samar 2nd District Engineering Office**, Laoang, Northern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|--------------------------|--------------|---|--------------------------|----------------|
| Project Description | | | | | |
| UACS No. 310108101217000 Project ID: P00606437VS | | | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads | | | Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads | | |
| Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0809 + 978 - K0819 + 085 | | | Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0809 + 978 - K0810 + 085 | | |
| Physical Target | Unit Cost | Allocation | Physical Target | Unit Cost | Estimated Cost |
| CW1 – Construction of Road Slope Protection Structure: 1,500 Square Meters | ₱ 17,640 / Square Meters | ₱ 26,460,000 | CW1 – Construction of Road Slope Protection Structure: 1,225 Square Meters | ₱ 21,600 / Square Meters | ₱ 26,460,000 |
| EAO | - | ₱ 540,000 | EAO | - | ₱ 540,000 |
| TOTAL: | | ₱ 27,000,000 | TOTAL: | | ₱ 27,000,000 |
| Justification: | | | | | |
| <ul style="list-style-type: none">Change in station limits to specify the exact location of the project that needs slope protection structure in order to address the areas that are prone to landslide in order to stabilize the slope and to prevent erosion, thereby decreasing in physical target and consequently increasing the unit cost view of the inclusion of retaining wall, lined canal and pedestal to serve as barrier comprising 55.60% per attached Certificate of Reasonableness of Cost Estimate duly approved by the District Engineer POW, DUPA and CMPD.Decrease in physical target from 1,500 square meters to 1,225 square meters which is based on the actual site condition. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2C03546