



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 24 2022


MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated March 17, 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **CHARLITO S. CARLOBOS, OIC - District Engineer, Northern Samar 2nd District Engineering Office**, Laoang, Northern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101218000 Project ID: P00606438VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0820+ 700 - K0820+ 750			Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0820+ 572 - K0820+ 756		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure: 1,688.89 Square Meters	₱ 17,640.00 / Square Meters	₱ 29,792,000	CW1 – Construction of Road Slope Protection Structure: 3,120 Square Meters	₱ 9,548.72 / Square Meters	₱ 29,792,000
EAO	-	₱ 608,000	EAO	-	₱ 608,000
TOTAL:		₱ 30,400,000	TOTAL:		₱ 30,400,000
Justification:					
<ul style="list-style-type: none">Change in station limits from K0820+700 - K0820+750 to K0820+572 - K0820+756 to prioritize and include rode sections that are prone to landslide in order to stabilize the slope and to prevent erosion, thus, a substantial increase of 1,431.11 square meters in physical target and subsequently decrease in unit cost.The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

