



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 24 2022

**MEMORANDUM**

**FOR :** Secretary **ROGER G. MERCADO**  
This Department

This has reference to the herein memorandum dated March 17, 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of CHARLITO S. CARLOBOS, OIC - District Engineer, Northern Samar 2<sup>nd</sup> District Engineering Office**, Laoang, Northern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310108101219000</b> <b>Project ID: P00606439VS</b>					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0831+ <b>423</b> - K0831+640			Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0831+ <b>440</b> - K0831+640		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure: 2,500.00 Square Meters	₱ 17,640.00 / Square Meters	₱ 44,100,000	CW1 – Construction of Road Slope Protection Structure: 2,500 Square Meters	₱ 17,640.00 / Square Meters	₱ 44,100,000
EAO	-	₱ 900,000	EAO	-	₱ 900,000
TOTAL:		₱ 45,000,000	TOTAL:		₱ 45,000,000
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Adjustment in station limits to specify the exact location of the project that requires slope protection structure in order to stabilize the slope and to prevent erosion, hence, this modification.</li><li>No change in unit cost and physical target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways  
Office of the Secretary



WIN2C03491