M121



**Republic of the Philippines** DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** MANILA



## MEMORANDUM

:

FOR

**ROGER G. MERCADO** Acting Secretary

This refers to the Memorandum dated February 24, 2022, of DPWH Region V Director VIRGILIO C. EDUARTE, CESO III, endorsing the request of District Engineer ELMER R. REDRICO, Masbate 1st District Engineering Office, for the approval of Modification of the project under the FY 2022 General Appropriations Act (GAA), to wit:

Project Des			and the second	As Modifie	A STRANCE STRATE A
UACS No. Project ID:					
Network Deve Improvement Sn Pascual-Cla	elopment - Off-Carri - Tertiary Roads averia Rd - <b>K0012</b> + <b>478 - K0012</b> +		Network Deve Improvement Sn Pascual-Cla	Safe and Reliable N elopment - Off-Carria - Tertiary Roads averia Rd - <b>K0012</b> <b>+ 041 - K0018+0</b>	ageway
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
Dff- Carriageway			CW1 - Off- Carriageway		
mprovement: aving of houlders – 227 Square neters	₱ 6,955.29 /Square meters	₱ 29,400,000	Improvement: Paving of Shoulders – 4227 Square	₱ 6,955.29 /Square meters	₱ 29,400,000
mprovement; aving of houlders – 227 Square	₱ 6,955.29 /Square meters -	₽ 29,400,000 ₽ 600,000	Improvement: Paving of Shoulders – 4227 Square meters	₱ 6,955.29 /Square meters	
mprovement; aving of houlders – 227 Square leters	₱ 6,955.29 /Square meters - Total:		Improvement: Paving of Shoulders – 4227 Square	₱ 6,955.29 /Square meters -	₱ 29,400,000 ₱ 600,000

d K0012 + 000 - K0012 + 277 since the carriageway is shattered and its impractical to construct shoulders with shattered carriageway.

- Priority sections needing paved shoulders included in lieu of the deleted sections.
- No change in Physical Target.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERT R. BERNARDO, CESO I Undersecretary for Regional Operations In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:

**ROGER G. MERCADO** Acting Secretary

2.1 ACC/MBB/ACL/RRB



MARCIN VOLD E. LOUIDAN