



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VI-144**  
Project ID: **P00606440VS**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer MARIO G. SORIANO, Iloilo 4<sup>th</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310109100875000 Project ID: P00606440VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Jct Bancal-Leon-Antique Bdry Rd - K0041 + 448 - K0041 + 558			Jct Bancal-Leon-Antique Bdry Rd - K0041 + 500 - K0041 + 593		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Road Slope Protection Structure: 5,111.11 sq.m	17.37 / sq.m.	88,780.00	CW1 - Construction of Road Slope Protection Structure: 3,949.00 sq.m.	22.48 / sq.m.	88,780.00
EAO	-	3,220.00	EAO	-	3,220.00
Total:		92,000.00	Total:		92,000.00
Justification:					
The modification is sought due to:					
1. Change in station limits to prioritize landslide prone road sections resulting to the decrease in physical target from 5,111.11 sq.m. to 3,949.00 sq.m. based on the actual area covered by project.					
2. The increase in unit cost per sq.m. is due to the design of the project utilizing Active Wire Mesh System (Erosion Control Mats, High Tensile Wire & Permanent Ground Anchor), Stone Masonry (Revetment Wall), and the inclusion of lined canal and paved shoulders.					
3. Attached is a Certification for Reasonableness of Cost dated March 1, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**

Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02909