



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-142
Project ID: P00606444VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer MARIO G. SORIANO, Iloilo 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310109100879000 Project ID: P00606444VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Jct Bancal-Leon-Antique Bdry Rd - K0044 + 800 - K0044 + 900			Jct Bancal-Leon-Antique Bdry Rd - K0044 + 500 - K0044 + 600		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Road Slope Protection Structure: 5,166.67 sq.m.	17.37 / sq.m	89,745.00	CW1 - Construction of Road Slope Protection Structure: 4,266.52 sq.m.	21.03 / sq.m.	89,745.00
EAO	-	3,255.00	EAO	-	3,255.00
Total:		93,000.00	Total:		93,000.00
Justification:					
The modification is sought due to:					
1. Change in station limits to prioritize landslide prone road sections resulting to the decrease in physical target from 5,166.67 sq.m to 4,266.52 sq.m based on the actual area covered by project.					
2. The increase in unit cost per sq.m is due to the design of the project utilizing Active Wire Mesh System (Erosion Control Mats, High Tensile Wire & Permanent Ground Anchor).					
3. Attached is a Certification for Reasonableness of Cost dated March 1, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2G02925