



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

MAR 23 2022  
MEMORANDUM

**FOR :** **ROGER G. MERCADO**  
Secretary

Respectfully forwarded is the memorandum dated February 28, 2022 of Regional Director **ALLAN S. BORROMEO, DPWH-REGION VIII**, endorsing their request for approval of **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
UACS No. 310109100901000 Project ID: P00606456VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Road			Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Road		
Leyte – Samar Inter-Provl Rd – K0909 + 460 – <b>K0910 + 067</b>			Leyte – Samar Inter-Provl Rd – K0909 + 460 – <b>K0911 + 140</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Road Slope Protection Structure – <b>5,555.56</b> Square Meters	P 17,369.98 / Square Meter	P 96,500,000	CW-1 – Road Widening – <b>3.438</b> Lane Km	P 12,063,471 / Lane Km	P 41,474,214
			CW-2 – Construction of Road Slope Protection Structure – <b>6,154.49</b> Square Meters	P 8,940.75 / Square Meter	P 55,025,786
EAO	-	P 3,500,000	EAO	-	P 3,500,000
<b>Total:</b>		<b>P 100,000,000</b>	<b>Total:</b>		<b>P 100,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in station limits due to increase in physical target as per approved Program of Works and Detailed Engineering Design and to include additional Project Component (CW1- Road Widening) to address road section that needs road widening so as to increase road capacity for a safer road and to allow greater traffic volumes.</li><li>The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**



**ROGER G. MERCADO**

Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2C03471