



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 23 March 2022 of DPWH Region IV-B Director **GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100569000 Project ID: P006081551Z					
OO1: Ensure Safe and Reliable National Road System Network Development Program - Construction of Missing Links/ New Roads Bulalacao - San Jose Road (Bulalacao Section), Oriental Mindoro			OO1: Ensure Safe and Reliable National Road System Network Development Program - Construction of Missing Links/ New Roads Bulalacao - San Jose Road (Bulalacao Section), Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 5.73 lane km	P 14,483.42/ Lane Km	P 82,990.00	CW1 - Construction of Gravel Road: 3.72 lane km	P 5,904.14/ Lane Km	P 21,963.39
			CW2 - Construction of New Bridge: 286.20 sq. m.	P 105.63/ square meter	P 30,232.36
			CW3 - Construction of New Bridge: 238.50 sq. m.	P 129.12/ square meter	P 30,794.25
EAO	-	P 3,010.00	EAO	-	P 3,010.00
Total:		P 86,000.00	Total:		P 86,000.00

Justification:

1. The modification is necessary due to the change of scope work from concrete road to gravel road that will give way for the construction of new bridges that will allow accessibility and mobility within the site and will ease the implementation of the construction.
2. Attached is the certification of reasonableness of unit cost dated 23 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

