

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 11 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified		
Project Description				
UACS No. 310205100813000 Project ID: P00608163LZ				
OO1: Ensure Safe and Reliable National Road System	OO1: Ensure Safe and Reliable National Road System			
Network Development Program - Construction of Missing Links/ New Roads	Network Development Program - Construction of Missing Links/ New Roads			
Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package D, Palawan	Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package D, Palawan			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)
CW1- Construction of Concrete Road: 5.102 lane km (1-km)	9,457.07 / lane km	48,250.00	CW1- Construction of Concrete Road: 5.370 lane km (1-km)	8,985.10 lane km
EAO	-	P 1,750.00	EAO	-
Total:		P 50,000.00	Total:	
			P 1,750.00	
			P 50,000.00	

Justification:

1. The modification is necessary due to change in physical target from **5.102** to **5.370** lane km to maximize the allotted fund resulted from less slope protection works and road safety requirements.
2. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 S. 2011.
3. Attached is the certification of reasonableness of unit cost dated 11 March 2022

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02964