



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-126**
Project ID: **P00608633LZ**

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 8 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.	310204101536000				
Project ID:	P00608633LZ				
001: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Network Development – Construction of By-Pass and Diversion Roads			Network Development – Construction of By-Pass and Diversion Roads		
Boac - Mogpog By-Pass Road, Package 1, Marinduque			Boac - Mogpog By-Pass Road, Package 1, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 2,000 Lane Km (1-km)	P 72,375.00/ Lane Km	P 144,750.00	CW1- Construction of Concrete Road: 4,414 lane km	P 24,922.67/ lane km	P 110,008.65
			CW2- Road Safety: Pavement Markings: 4,414 lane km	P 7,870.72/ lane km	P 34,741.35
EAO	-	P 5,250.00	EAO	-	P 5,250.00
Total:		P 150,000.00	Total:		P 150,000.00

Justification:

1. The modification is necessary due to increase in physical target from **2,000** to **4,414** lane km due to the budget allocation which is sufficient to construct **4,414** lane km of construction of road based on construction materials price data and labor rates.
2. The modification is necessary due provision of solar studs, metal guardrail and pavement markings which utilizes additional work for road safety requirements.
3. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
4. Attached is the certification of reasonableness of unit cost dated 7 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02904