



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-182

Project ID: P00609320LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 14 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 310109100861000 Project ID: P00609320LZ					
001: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Palawan Circum. Rd (Panalingaan-Tagbita-Latud) - K0263 + 580.30 - K0263 + 912.40	001: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Palawan Circum. Rd (Panalingaan-Tagbita-Latud) - K0263 + 580.00 - K0263 + 832				
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 5,805.28 square meter (sq.m.) EAO	P17.37/ Square meter	P100,837.68	CW1- Construction of Road Slope Protection Structure: 4,666.70 square meter (sq.m.) EAO	P21.61/ Square meter	P100,837.68
Total: P3,657.33		P104,495.00	Total: P3,657.33		P104,495.00

Justification:

1. The modification is necessary due to decrease in physical target from **5,805.28** to **4,666.70** square meter due to budget allocation which is sufficient only to construct **4,666.70** square meter of road slope protection structure based on construction materials price data and labor rates.
2. The modification is necessary due to change in station limits based on the actual survey.
3. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
4. Attached is the certification of reasonableness of unit cost dated March 14, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO T. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED



ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02985