



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **IVB-166**  
Project ID: **P00609331LZ**

**MEMORANDUM**

**FOR : ROGER G. MERCADO**  
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 310102100814000 Project ID: P00609331LZ			
OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads  Puerto Princesa North Rd - K0179+000 - K0184+382		OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads  Puerto Princesa North Rd - K0179 + 000 - K0183 + 688	
Physical Target	Unit Cost (₱000)	Allocation (₱000)	
CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>10.92</b> lane km	<b>₱ 9,414.41/</b> Lane Km	<b>₱ 102,805.31</b>	
EAO	-	<b>₱ 3,728.69</b>	
Total:		<b>₱ 106,534.00</b>	
Justification:		Physical Target	Unit Cost (₱000)
1. The modification is necessary due to decrease in physical target from <b>10.92</b> to <b>9.526</b> lane km due to budget allocation which is sufficient only to construct <b>9.526 lane km</b> based on construction materials price data and labor rates made consistent to the provision of D.O. No. 32 S. 2011.		CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>9.526</b> lane km	<b>₱ 10,792.08/</b> Lane Km
2. The modification is necessary due to change in station limits based on the actual survey.		EAO	-
3. Attached is the certification of reasonableness of unit cost dated 18 March 2022.			<b>₱ 3,728.69</b>
		Total:	<b>₱ 106,534.00</b>

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVALAJ**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI and VII

**APPROVED / DISAPPROVED**

  
**ROGER G. MERCADO**  
Acting Secretary