



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 24 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>				<i>As Modified</i>		
Project Description						
UACS No. 310102100817000 Project ID: P00609334LZ						
OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads Puerto Princesa North Rd - K0216+000 - K0221+304				OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads Puerto Princesa North Rd - K0216+000 - K0220+952		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)	
CW1- Preventive Maintenance of Road: Asphalt Overlay: 10.628 lane km	P 13,460.79/ Lane Km	P 143,061.25	CW1- Preventive Maintenance of Road: Asphalt Overlay: 9.930 lane km	P 14,406.97/ Lane Km	P 143,061.25	
EAO	-	P 5,188.75	EAO	-	P 5,188.75	
Total:		P 148,250.00	Total:		P 148,250.00	

Justification:


1. The modification is necessary due to decrease in physical target from **10.628** to **9.930** lane km due to budget allocation which is sufficient only to construct **9.30 lane km** based on construction materials price data and labor rates and was made consistent to the provision of D.O. No. 32 S. 2011.
2. The modification is necessary due to change in station limits based on the actual survey.
3. Attached is the certification of reasonableness of unit cost dated 23 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED



ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02870