



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project ID: P00609336LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 28 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100819000 Project ID: P00609336LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Secondary Roads			Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Puerto Princesa North Rd - K0227+000 – K0232+385			Puerto Princesa North Rd - K0227+000 - K231+698		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 10.850 lane km	P 9,414.40/ Lane Km	P 102,146.21	CW1- Preventive Maintenance of Road: Asphalt Overlay: 9.464 lane km	P 9,542.89/ lane km	P 90,313.90
EAO	-	P 3,704.79	CW2- Road Safety: Pavement Markings 9.464 lane km	P 1,250.24/ lane km	P 11,832.31
Total:		P 105,851.00	Total:		P 3,704.79
					P 105,851.00

Justification:

1. The modification is necessary due to change in physical target from **10.850** to **9.464** lane km due to budget allocation which is sufficient only for **9.464 lane km** asphalt overlay and road safety based on construction materials price data and labor rates and was made consistent to the provision of D.O. No. 32 S. 2011.
2. The modification is necessary due to additional scope of work for road safety requirements.
3. The modification is necessary due to change in station limits based on the actual survey.
4. Attached is the certification of reasonableness of unit cost dated 25 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02961