



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-119

Project ID: P006093391Z

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100824000 Project ID: P006093391Z		OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads Princesa North Rd - K0028+525 - K0033+629			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 10.256 lane km	P 9,414.40/ Lane Km	P 96,554.04	CW1- Preventive Maintenance of Road: Asphalt Overlay: 9.000 lane km	P 9,461.51/ lane km	P 85,153.56
EAO	-	P 3,501.96	CW2- Road Safety: Pavement Markings (including solar studs): 9.000 lane km	P 1,266.72/ lane km	P 11,400.48
Total:		P 100,056.00	EAO	-	P 3,501.96
			Total:		P 100,056.00

Justification:

1. The modification is necessary due to decrease in physical target from 10.256 to 7.888 lane km due to budget allocation which is sufficient only to construct 7.888 lane km based on construction materials price data and labor rates made consistent to the provision of D.O. No. 32 S. 2011.

2. The modification is necessary due to change in station limits based on the actual survey and additional scope of work for road safety.

3. Attached is the certification of reasonableness of unit cost dated 18 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO J. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / ~~DISAPPROVED~~

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02861