



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **V-025**
Project ID: **P00610123L**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated March 21, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **District Engineer Simon N. Arias**, Masbate 2nd District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100825000 Project ID: P00610123LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Jct Crossing-Mandaon Rd - K0045 + 800 - K0049 + 250			Jct Crossing-Mandaon Rd - K0046 + (-358) - K0046 + 000, K0047 + 000 - K0048 + 620		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay – 6.858 Lane Km	₱ 18,081,437.74 / Lane Km	₱ 124,002,500	CW1 – Preventive Maintenance of Road: Asphalt Overlay – 7.876 Lane Km	₱ 15,744,349.92 / Lane Km	₱ 124,002,500
EAO	-	₱ 4,497,500	EAO	-	₱ 4,497,500
Total:		₱ 128,500,000	Total:		₱ 128,500,000
Justification:					
<ul style="list-style-type: none">• Change in station limits to avoid overlapping with the adjacent project (straight line diagram attached) and to correct the beginning station limit as per RBIA database.• Increase in physical target since the allocated amount is more than enough to complete the original target due to decrease in unit cost as per approved plans, POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06091