

# MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary

This refers to the Memorandum dated March 21, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **District Engineer Simon N. Arias**, Masbate 2nd District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

District Engineering Office, for the approval of the proposed  
Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No. 310102100826000</b> <b>Project ID: P00610124LZ</b>  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Preventive Maintenance - Secondary Roads  Jct Milagros-Baleno-Lagta Rd - K0025 + <b>050</b> - <b>K0033 + 380</b>			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Preventive Maintenance - Secondary Roads  Jct Milagros-Baleno-Lagta Rd - K0025+ <b>(-115)</b> - <b>K0030+140</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay – 30.14 Lane Km	P 9,454,694.76 / Lane Km	P 284,964,500	CW1 – Preventive Maintenance of Road: Asphalt Overlay – 19.686 Lane Km	P 14,475,490.20 / Lane Km	P 284,964,500
EAO	-	P 10,335,500	EAO	-	P 10,335,500
<b>Total:</b>		<b>P 295,300,000</b>	<b>Total:</b>		<b>P 295,300,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Decrease in physical target due to increase in unit cost in consideration of the provision under D.O. 88 s. 2020 and D.O. 164 s. 2016, to include bicycle facility and sidewalk/paved shoulder along national road and the top surface of the additional lanes/paved shoulder must be at the same level to avoid road accidents due to uneven surface level. The programmed amount includes additional miscellaneous structures like signage and street luminaires to promote security and improve safety for drivers and pedestrians.</li><li>The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness (copy attached).</li><li>Change in station limits to coincide the actual length of the revised physical target.</li></ul>					

Justification of the said project is in order. Hence

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In Luzon except NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

2.1 ACC/MBB/ACL/RRB

**RECEIVED**  
MAR 30 2022  
By: 22-6801  
Control No. 06745  
IDTS No. 3.0