



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **V-043**
Project ID: **P00610156LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request for Project Modification of **District Engineer Romeo D. Doloiras**, Camarines Sur 3rd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100807000 Project ID: P00610156LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Tertiary Roads			Asset Preservation Program - Preventive Maintenance - Tertiary Roads		
Hanawan-Consocep Rd - K0470 + (-594) - K0474 + 679			Hanawan-Consocep Rd - K0470 + (-594) - K0473 + 615		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Preventive Maintenance of Road: Asphalt Overlay – 11.732 Lane Km	8,139,000.17 / Lane Km	95,486,750.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay – 8.7289 Lane Km	10,939,150.41 / Lane Km	95,486,750.00
EAO –		3,463,250.00	EAO –		3,463,250.00
Total:		98,950,000.00	Total:		98,950,000.00
Justification:					
- Decreased in target or high unit cost was due to the prevailing CMPD prices used in the Program of Work (POW) for Asphalt Overlay.					
- Change in station limits due to insufficient fund to complete the original target length/area.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1ACC/ ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05987