



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Ref No. CAR-098

Programming Division Evaluation Sheet

Name of Project:

Project ID: P00611265LZ

Nueva Vizcaya-Ifugao-Mt Province Rd - K0340 + 579 - K0340 + 660, K0344 + 017 - K0344 + 092, K0352 + 154 - K0352 + 580, K0354 + 412 - K0354 + 589, K0357 + 790 - K0357 + 802, K0357 + 802 - K0357 + 820, K0357 + 848 - K0357 + 855, K0357 + 890 - K0357 + 896, K0357 + 947 - K0357 + 955, K0358 + 036 - K0358 + 042, K0358 + 116 - K0358 + 120, K0358 + 153 - K0358 + 157, K0358 + 228 - K0358 + 242, K0358 + 235 - K0358 + 468, K0358 + 283 - K0358 + 297, K0358 + 345 - K0358 + 366

Appropriation: 91,497,000

Implementing Office: Ifugao Second District Engineering Office

Date: 03/24/2022

A. TYPE OF REQUEST

A.1 ☐ Change in Implementing Office/Operating Unit due to

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☐ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☒ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets ONLY

A.2.5.2 ☐ Change in Scope of Work ONLY

A.2.5.3 ☐ Change in Component Amount ONLY

A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component ONLY

A.2.5.6 ☐ Movement of Funds bet. Components ONLY

A.2.5.7 ☐ MULTIPLE changes in Component Details

B. EVALUATION

B.1 ☒ MAY BE ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

C. FUND SOURCE FY 2022 GAA, R.A. 11639

C.1 ☐ FLR ([] Released [] Unreleased)

C.2 ☒ FCR

Amount: 91,497,000

D. Remarks: Increase in physical targets by 59.20% and decrease in unit cost by 37.19%.

Evaluated By: CHRISTYBEL C. CANUEL
Regional Coordinator

Noted By: FROILAN B. MABINI, JR.
OIC-Section Chief

ACTION SLIP

Ref No. CAR-098

Project ID: P00611265LZ

Date: 03/24/2022

FOR : USEC FOR OPERATIONS

☐ RCY

☐ RRB

☐ ERP, Jr.

☐ EKS

REMARKS:

☒ Reviewed by Planning Service
☐ Recommended for Approval
Remarks:

CONSTANTE A. LLANES, JR., CESO III
Acting Undersecretary for Planning Service



MAR 24 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project ID: P00611265LZ

This refers to the memorandum dated March 21, 2022 of **DPWH Region CAR Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer Rommel N. Balajo**, Ifugao Second District Engineering Office for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100832000 Project ID: P00611265LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nueva Vizcaya-Ifugao-Mt Province Rd - K0340 + 579 - K0340 + 660, K0344 + 017 - K0344 + 092, K0352 + 154 - K0352 + 580, K0354 + 412 - K0354 + 589, K0357 + 790 - K0357 + 802, K0357 + 802 - K0357 + 820, K0357 + 848 - K0357 + 855, K0357 + 890 - K0357 + 896, K0357 + 947 - K0357 + 955, K0358 + 036 - K0358 + 042, K0358 + 116 - K0358 + 120, K0358 + 153 - K0358 + 157, K0358 + 228 - K0358 + 242, K0358 + 235 - K0358 + 468, K0358 + 283 - K0358 + 297, K0358 + 345 - K0358 + 366.			 OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nueva Vizcaya-Ifugao-Mt Province Rd -K0344 + 019.60 - K0344 + 092, K0352 + 154 - K0352 + 580, K0354 + 412 - K0354 + 543.5 , K0357 + 789 - K0357 + 802, K0357 + 802 - K0357 + 818 , K0357 + 848 - K0357 + 855, K0357 + 890 - K0357 + 896, K0357 + 947 - K0357 + 955, K0358 + 036 - K0358 + 042, K0358 + 116 - K0358 + 120, K0358 + 153 - K0358 + 157, K0358 + 228 - K0358 + 243 , K0358 + 235 - K0358 + 468, K0358 + 283 - K0358 + 297, K0358 + 345 - K0358 + 366.		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Road Slope Protection Structure: 5083.200 sq.m	₱ 17.370 / Sq.m.	₱ 88,294.605	CW1- Construction of Road Slope Protection Structure: 8,092.690 sq.m	₱ 10.910 / Sq.m.	₱ 88,294.605
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 3,202.395	EAO	-	₱ 3,202.395
Total:		₱ 91,497.000	Total:		₱ 91,497.000
Justification: •The increase in physical target is due to increase in height and length of slope protection structures due to the needed deeper foundation and higher slope protection in order to ensure stability against settlement/ foundation failure and protection of motorist from slope collapse respectively. •The resulting estimated unit cost is reasonable since the unit cost of Items of Work involved is within the range of the prevailing cost of the Department and that the unit cost per square meter in the approved Program of Work (POW) is lesser than that of the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:



ROGER G. MERCADO

Acting Secretary

3.4 SCA/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary



WIN2F06333



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

March 21, 2022

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

THRU : ROBERTO R. BERNARDO
Undersecretary for Regional Operations in Luzon
Except NCR and Region IV-B

SUBJECT : Request for the Modification of the Project: Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and landslide – Secondary Roads - Nueva Vizcaya-Ifugao-Mt Province Rd - K0340 + 579 - K0340 + 660, K0344 + 017 - K0344 + 092, K0352 + 154 - K0352 + 580, K0354 + 412 - K0354 + 589, K0357 + 790 - K0357 + 802, K0357 + 802 - K0357 + 820, K0357 + 848 - K0357 + 855, K0357 + 890 - K0357 + 896, K0357 + 947 - K0357 + 955, K0358 + 036 - K0358 + 042, K0358 + 116 - K0358 + 120, K0358 + 153 - K0358 + 157, K0358 + 228 - K0358 + 242, K0358 + 235 - K0358 + 468, K0358 + 283 - K0358 + 297, K0358 + 345 - K0358 + 366 funded under the FY 2022 General Appropriations Act

We are respectfully forwarding the Memorandum dated March 18, 2022 of District Engineer Rommel N. Balajo, Ifugao Second District Engineering Office regarding the above subject amounting to **Ninety - One Million Four Hundred Ninety - Seven Thousand Pesos (Php 91,497,000.00)**, as indicated below:

FROM	TO
Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and landslide – Secondary Roads - Nueva Vizcaya-Ifugao-Mt Province Rd - K0340 + 579 - K0340 + 660 , K0344 + 017 - K0344 + 092, K0352 + 154 - K0352 + 580, K0354 + 412 - K0354 + 589, K0357 + 790 - K0357 + 802, K0357 + 802 - K0357 + 820 , K0357 + 848 - K0357 + 855, K0357 + 890 - K0357 + 896, K0357 + 947 - K0357 + 955, K0358 + 036 - K0358 + 042, K0358 + 116 - K0358 + 120, K0358 + 153 - K0358 + 157, K0358 + 228 - K0358 + 242 , K0358 + 235 - K0358 + 468, K0358 + 283 - K0358 + 297, K0358 + 345 - K0358 + 366	Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and landslide – Secondary Roads - Nueva Vizcaya-Ifugao-Mt Province Rd - K0344 + 019.60 - K0344 + 092, K0352 + 154 - K0352 + 580, K0354 + 412 - K0354 + 543.5 , K0357 + 789 - K0357 + 802, K0357 + 802 - K0357 + 818 , K0357 + 848 - K0357 + 855, K0357 + 890 - K0357 + 896, K0357 + 947 - K0357 + 955, K0358 + 036 - K0358 + 042, K0358 + 116 - K0358 + 120, K0358 + 153 - K0358 + 157, K0358 + 228 - K0358 + 243 , K0358 + 235 - K0358 + 468, K0358 + 283 - K0358 + 297, K0358 + 345 - K0358 + 366
Physical Target CW1: 5,083.20 Square Meters	Physical Target CW1: 8,092.69 Square Meters

The supporting documents based on D.O. #37, Series of 2018 are attached for your ready reference.

For the consideration of the Secretary.

KHADAFFY D. TANGGOL
Regional Director

CAR.1 LMC/ED/JWC/ABM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
IFUGAO SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Aguinaldo, Ifugao

March 18, 2022

MEMORANDUM

FOR : **KHADAFFY D. TANGGOL, CESO IV**
Regional Director
DPWH-CAR, Engineer's Hill, Baguio City

THRU : **ANGELITA B. MABITAZAN**
Chief, Planning and Design Division

SUBJECT : **Modification of FY 2022 General Appropriations Act (GAA)**

We are respectfully submitting for review and evaluation the Modification of the project:
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Nueva Vizcaya-Ifugao-Mt Province Rd -K0344 + 019.60 - K0344 + 092, K0352 + 154 - K0352 + 580, K0354 + 412 - K0354 + 543.5 , K0357 + 789 - K0357 + 802, K0357 + 802 - K0357 + 818, K0357 + 848 - K0357 + 855, K0357 + 890 - K0357 + 896, K0357 + 947 - K0357 + 955, K0358 + 036 - K0358 + 042, K0358 + 116 - K0358 + 120, K0358 + 153 - K0358 + 157, K0358 + 228 - K0358 + 243, K0358 + 235 - K0358 + 468, K0358 + 283 - K0358 + 297, K0358 + 345 - K0358 + 366, Banaue, Ifugao under FY 2022 DPWH Infrastructure Program based on the General Appropriations Act (GAA) R.A.11639.

FROM	TO
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Nueva Vizcaya-Ifugao-Mt Province Rd - K0340 + 579 - K0340 + 660 , K0344 + 017 - K0344 + 092, K0352 + 154 - K0352 + 580, K0354 + 412 - K0354 + 589 , K0357 + 790 - K0357 + 802, K0357 + 802 - K0357 + 820 , K0357 + 848 - K0357 + 855, K0357 + 890 - K0357 + 896, K0357 + 947 - K0357 + 955, K0358 + 036 - K0358 + 042, K0358 + 116 - K0358 + 120, K0358 + 153 - K0358 + 157, K0358 + 228 - K0358 + 242 , K0358 + 235 - K0358 + 468, K0358 + 283 - K0358 + 297, K0358 + 345 - K0358 + 366	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Nueva Vizcaya-Ifugao-Mt Province Rd -K0344 + 019.60 - K0344 + 092, K0352 + 154 - K0352 + 580, K0354 + 412 - K0354 + 543.5 , K0357 + 789 - K0357 + 802, K0357 + 802 - K0357 + 818 , K0357 + 848 - K0357 + 855, K0357 + 890 - K0357 + 896, K0357 + 947 - K0357 + 955, K0358 + 036 - K0358 + 042, K0358 + 116 - K0358 + 120, K0358 + 153 - K0358 + 157, K0358 + 228 - K0358 + 243 , K0358 + 235 - K0358 + 468, K0358 + 283 - K0358 + 297, K0358 + 345 - K0358 + 366

ALLOCATION	ALLOCATION
CW1 = Php 88,294,605.00	CW1 = Php 88,294,605.00
EAO = Php 3,202,395.00	EAO = Php 3,202,395.00
TOTAL = Php 91,497,000.00	TOTAL = Php 91,497,000.00
PHYSICAL TARGET	
CW1 = 5083.2 sq.m	CW1 = 8092.69 sq.m

Attached are pertinent documents duly accomplished based on the required "Form for Modification Request (2019, V3.0)".


ROMMEL N. BALAJO

District Engineer

CAR.13.1 C/O/EP/AOD


Form for Modification Request

A. GENERAL

1. REGION

Cordillera Administrative Region

2. DEO

Ifugao Second District Engineering Office

3. LEGISLATIVE DISTRICT

Ifugao Lone District

B. ORIGINAL PROJECT

C. PROPOSED REVISED PROJECT

4. UACS (Unified Account Code Structure as defined in GAA)

310108100832000

5. Project Id

P00611265LZ

6. Project Category

OO1: Ensure Safe and Reliable National Road System

7. Sub-Program (P/A/P)

Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and landslide – Secondary Roads

8. Operating Unit

Central Office

18. Operating Unit (Change subject to DBM approval)

Central Office

9. Type of Work (Enter Details for all Components below)

Component ID
Type of Work

P00611265LZ-CW1

Construction of Road Slope Protection Structure

P00611265LZ-EAO

19. Type of Work (Enter Details for all Components below)

Component ID
Type of Work

P00611265LZ-CW1

Construction of Road Slope Protection Structure

P00611265LZ-EAO

10. PROJECT DESCRIPTION (as recorded in GAA)

Nueva Vizcaya-Ifugao-Mt Province Rd - **K0340 + 579** - **K0340 + 660**, K0344 + **017** - K0344 + 092, K0352 + 154 - K0352 + 580, K0354 + 412 - K0354 + **589**, K0357 + **790** - K0357 + 802, K0357 + 802 - K0357 + **820**, K0357 + 848 - K0357 + 855, K0357 + 890 - K0357 + 896, K0357 + 947 - K0357 + 955, K0358 + 036 - K0358 + 042, K0358 + 116 - K0358 + 120, K0358 + 153 - K0358 + 157, K0358 + 228 - K0358 + **242**, K0358 + 235 - K0358 + 468, K0358 + 283 - K0358 + 297, K0358 + 345 - K0358 + 366

20. PROJECT DESCRIPTION (of the revised project)

Nueva Vizcaya-Ifugao-Mt Province Rd -K0344 + **019.60** - K0344 + 092, K0352 + 154 - K0352 + 580, K0354 + 412 - K0354 + **543.5**, K0357 + **789** - K0357 + 802, K0357 + 802 - K0357 + **818**, K0357 + 848 - K0357 + 855, K0357 + 890 - K0357 + 896, K0357 + 947 - K0357 + 955, K0358 + 036 - K0358 + 042, K0358 + 116 - K0358 + 120, K0358 + 153 - K0358 + 157, K0358 + 228 - K0358 + **243**, K0358 + 235 - K0358 + 468, K0358 + 283 - K0358 + 297, K0358 + 345 - K0358 + 366.

11. ALLOTMENT (P'000) (as recorded in GAA)

91,497.00

21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment)

91,497.00

22. CAF (To be obtained from Financial Management office)

☒ YES

12. PHYSICAL TARGET (Enter Details for all Components below)

Component ID
Target

P00611265LZ-CW1

5,083.200

Square Meters (m2)

P00611265LZ-EAO

23. PHYSICAL TARGET (Enter Details for all Components below)

Component ID
Target
Target Unit

P00611265LZ-CW1

8,092.690

Square Meters (m2)

P00611265LZ-EAO

Form for Modification Request

13. UNIT COST (Enter Details for all Components below)			24. UNIT COST (Enter Details for all Components below)		
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
P00611265LZ-CW1	88,294.605	17.370 ✓	P00611265LZ-CW1	88,294.605	10.910 ✓
P00611265LZ-EAO	3,202.395 ✓		P00611265LZ-EAO	3,202.395	
14. PROJECT WORK LOCATION			25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)		
Start X	121.05993	End X 121.04119	Start X	121.05577 ✓	End X 121.04119 ✓
Start Y	16.91223	End Y 16.98492	Start Y	16.92103 ✓	End Y 16.98412 ✓
15. ROAD CLASSIFICATION (if applicable) Secondary			26. ROAD CLASSIFICATION (if applicable) Secondary		
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Ifugao Second District Engineering Office			27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) Ifugao Second District Engineering Office		
17. PROJECT IMPLEMENTATION PLAN (PIP)			28. PROJECT IMPLEMENTATION PLAN (PIP)		
Planned Start Date March 28, 2022	Planned End Date November 30, 2022		Planned Start Date April 28, 2022 ✓	Planned End Date December 31, 2022 ✓	
29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES			30. UNDER WARRANTY? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES		

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☒ NO
 ☐ YES
 ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

- The increase in physical target is due to the increase in height and length of slope protection structure due to the needed deeper foundation and higher slope protection in order to ensure stability against settlement/foundation failure and protection of motorists from slope collapse respectively.
- The resulting unit cost in reasonable for the items work involved is within the range of prevailing unit costs of the Department and that the unit cost per square meter in the approved Program of Work (POW) is lesser than that of the GAA.

33. PHOTOS SUBMITTED

☒ NO
 ☐ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED


☐ NO
 ☒ YES

Form for Modification Request

35. PREPARED BY:

Name:	 RICHARD L. LIONACHAN	Position:	ENGINEER II
Office:	Ifugao Second District Engineering Office	Date:	


36. REVIEWED BY DISTRICT OFFICE (If Required)

Name:	 ELIAMOR F. ANTONIO
Position:	Chief, Planning and Design Section
Date:	

38. REVIEWED BY REGIONAL OFFICE

Name:	 ANGELITA B. MABITAZAN
Position:	Chief, Planning and Design Division
Date:	

37. RECOMMENDED BY DISTRICT OFFICE (If Required)

Name:	 ROMMEL N. BALAJO
Position:	District Engineer
Date:	

39. RECOMMENDED BY REGIONAL OFFICE

Name:	 KHADAFFY D. TANGGOL, CESO IV
Position:	Regional Director
Date:	

Form for Modification Request

UACS

310108100832000

Project Id

P00611265LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

Name:	ENGR. AGNES LU	ENGR. MANNY BULUSAN
Signature		
Position:	Technical Staff – Office of the Undersecretary	Technical Staff – Office of the Undersecretary
Date:		



41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☒ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name:	CHRISTYBEL C. CANUEL	Name:	PETER PAUL R. CORTEZ
Signature		Signature:	
Position:	Regional Coordinator	Position:	OIC-Chief, Programming Division
Date:	3/24/2022	Date:	

Annex A to Form for Modification Request

Component ID	Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
CW1	S00497LZ	K0344+019.60	K0344 + 092	9482.6	9555	72.4	Construction of Road Slope Protection Structure:	Cribwall with Off-carriageway (L/S)	Sq.m	579.2
CW1	S00497LZ	K0352 + 154	K0352 + 580	17105	17531	426	Construction of Road Slope Protection Structure:	Cribwall (R/S)	Sq.m	2557.8
CW1	S00497LZ	K0354 + 412	K0354 +543.5	19375	19506.5	131.5	Construction of Road Slope Protection Structure:	Stone Masonry, Breastwall, Rockfall Net with Off-carriageway (R/S)	Sq.m	3113.81
CW1	S00497LZ	K0357 + 789	K0357 + 802	22520	22533	13	Construction of Road Slope Protection Structure:	Breastwall, Retaining wall (R/S)	Sq.m	65
CW1	S00497LZ	K0357 + 802	K0357 + 818	22533	22549	16	Construction of Road Slope Protection Structure:	Retaining wall (R/S)	Sq.m	80
CW1	S00497LZ	K0357 + 848	K0357 + 855	22579	22586	7	Construction of Road Slope Protection Structure:	Retaining wall (R/S)	Sq.m	35
CW1	S00497LZ	K0357 + 890	K0357 + 896	22621	22627	6	Construction of Road Slope Protection Structure:	Retaining wall (R/S)	Sq.m	30
CW1	S00497LZ	K0357 + 947	K0357 + 955	22678	22686	8	Construction of Road Slope Protection Structure:	Retaining wall (R/S)	Sq.m	40

Annex A to Form for Modification Request

CW1	S00497LZ	K0358 + 036	K0358 + 042	22751	22757	6	Construction of Road Slope Protection Structure:	Retaining wall (R/S)	Sq.m	30
CW1	S00497LZ	K0358 + 116	K0358 + 120	22831	22835	4	Construction of Road Slope Protection Structure:	Retaining wall (R/S)	Sq.m	20
CW1	S00497LZ	K0358 + 153	K0358 + 157	22868	22872	4	Construction of Road Slope Protection Structure:	Retaining wall (R/S)	Sq.m	20
CW1	S00497LZ	K0358 + 228	K0358 + 243	22943	22958	15	Construction of Road Slope Protection Structure:	Retaining wall (L/S)	Sq.m	159.08
CW1	S00497LZ	K0358 + 235	K0358 + 468	22950	23183	233	Construction of Road Slope Protection Structure:	Retaining wall, Cribwall and Stone Masonry (R/S)	Sq.m	1165
CW1	S00497LZ	K0358 + 283	K0358 + 297	22998	23012	14	Construction of Road Slope Protection Structure:	Stone Masonry (L/S)	Sq.m	70
CW1	S00497LZ	K0358 + 345	K0358 + 366	23060	23081	21	Construction of Road Slope Protection Structure:	Cribwall (L/S)	Sq.m	127.8