



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-022**
Project ID: **P00611271LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated 11 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the Project Modification requested by **District Engineer ANNIELYN E. PADULLO, Southern Mindoro District Engineering Office**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310108100893000 Project ID: P00611271LZ			
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Calapan South Rd - K0192 + 100 - K0192 + 151, K0192 + 288 - K0192 + 334, K0192 + 362 - K0192 + 415		OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Calapan South Rd - K0192 + 100 - K0192 + 150, K0192 + 280 - K0192 + 332, K0192 + 362.2 - K0192 + 415	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	
CW1 - Construction of Road Slope Protection Structure: 966.66 sq. m. EAO	P 17.37 / sq. m.	P 16,791.00	
Total:		P 609.00	
		P 17,400.00	
Justification:		Physical Target	Unit Cost (P'000)
1) Modification is requested due to increase in physical target from 966.66 square meters to 1,030.97 square meters due to adjustment of slant height of the designed protection structure as required dimension from site validation.		CW1 - Construction of Road Slope Protection Structure: 1030.97 sq. m. EAO	Estimated Cost (P'000)
2) Station limit adjustment is resulted from the additional restoration of carriageway and concrete shoulder due to the landslide part of the proposed project site and provision of metal flex beam guardrails as a safety device due to the high terrain condition of the site.		P 16.29 / sq. m.	P 16,791.00
		Total:	
		P 609.00	
		P 17,400.00	

Based on our evaluation, the submitted request for modification of the said project is found in order.


Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Region IV-B, VI and VII

APPROVED / DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02992