



MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 21 March 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified
Project Description		
UACS No. 310108100882000 Project ID: P00611358LZ		
OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
PPSR Jct-Napsan-Apurawan Rd (S00033PW) K0036 + 825 - K0036 +976		
Physical Target	Unit Cost P ('000)	Allocation P ('000)
CW1 - Construction Road Slope Protection Structure: 3,154.72 square meter	P 17.37 / Square meter	P 54,797.525
EAO	-	P 1,987.475
Total: P 56,785.00		Total: P 56,785.00
Physical Target	Unit Cost P ('000)	Estimated Cost (P'000)
CW1 - Construction Road Slope Protection Structure: 2,439.40 square meter	P 22.46 / Square meter	P 54,797.525
EAO	-	P 1,987.475
Total: P 56,785.00		Total: P 56,785.00

Justification:

- Modification is necessary due to the additional station limits of **K0037+469 K0037+490** due to the following reasons:
 - To cater the sections that need slope protection to prevent from rock fall and landslide.
 - The decrease in physical target from **3,154.72 to 2,439.40** square meters is due to the required length of anchor bolts based on slope stability analysis, however the unit cost presented is within the allowable range set by this department.
- Attached is the certification of reasonableness of unit cost dated March 21, 2022.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED / DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

