



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-197

Project ID: P00611442LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated 22 March 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN, CESO III**, endorsing the Project Modification requested by **District Engineer ELENA M. CASTILAN, Rombion District Engineering Office**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>
UACS No. 310109100996000 Project ID: P00611442LZ		Project Description
Organizational Outcome 1: Ensure Safe and Reliable National Road System		Organizational Outcome 1: Ensure Safe and Reliable National Road System
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
Odiongan-East-West Rd - K0009 + 128.00-K0009 + 193.00		Odiongan-East-West Rd - K0009 + 128.00-K0009 + 157.70
Physical Target	Unit Cost P ('000)	Physical Target
CW1 - Road Slope Protection Structure: 1,801.00 Square meters	P 21.76 / Square meters	CW1 - Road Slope Protection Structure: 1,801.00 Square meters
EAO	-	EAO
Total: P 800.00		Total: P 800.00
Total: P 40,000.00		Total: P 40,000.00

Justification:

- Modification is necessary to correct the station limit from **K0009 + 128.00 -K0009 + 157.70** since the corrected station limits correspond to the given physical target of **1,801.00** square meters.
- Physical target of 1,801 square meters is based on the Provision of Active Protection System using Erosion Control Mat Type 1 with permanent ground anchor of 8.00 In.m and hydro seeding to cater the necessity in the actual field condition for slope stabilization to prevent slope collapse and landslide.
- Attached is the Certification of Reasonableness of Unit Cost dated February 10, 2022.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED / DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02990