



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **Acting Secretary ROGER G. MERCADO**
This Department

This has reference to the herein Memorandum dated February 14, 2022 of **Regional Director GERALD A. PACANAN**, endorsing the request of **OIC - District Engineer EVELYN R. PUERTOLLANO, Marinduque District Engineering Office**, for the approval of modification of project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 310205100809000 Project ID: P00611463LZ		
OO1: Ensure Safe and Reliable National Road System	OO1: Ensure Safe and Reliable National Road System	Network Development – Construction of Missing Links / New Roads Construction of Missing Links/New Roads, Dr. Damian Reyes Memorial Road, Sta. 36+890 – Sta. 37+860
Network Development – Construction of Missing Links / New Roads	Network Development – Construction of Missing Links / New Roads	
Construction of Missing Links/New Roads, Dr. Damian Reyes Memorial Road, Sta. 33+150 – Sta. 34+150	Construction of Missing Links/New Roads, Dr. Damian Reyes Memorial Road, Sta. 33+150 – Sta. 34+150	
Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road / 1.141 lane km.	₱ 84,152.06/ lane km.	₱ 96,017.50
EAO	-	₱ 3,482.50
Total:		₱ 99,500.00
Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Gravel Road / 1.940 lane km.	₱ 49,493.56/ lane km.	₱ 96,017.50
EAO	-	₱ 3,482.50
Total:		₱ 99,500.00

Justification:

- Modification is necessary to correct the Station Limit from Sta. 33+150 – Sta. 34+150 to Sta. 36+890 – Sta. 37+860
- Modification is also necessary to change the Type of Work from Construction of Concrete Road to Construction of Gravel Road since the scope of work is road opening and gravelling at the modified station limits, resulting to increase in the Physical Target from 1.141 lane km. to 1.940 lane km.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02793