



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : Acting Secretary ROGER G. MERCADO  
This Department

This has reference to the herein Memorandum dated February 14, 2022 of Regional Director GERALD A. PACANAN, endorsing the request of OIC - District Engineer EVELYN R. PUERTOLLANO, Marinduque District Engineering Office, for the approval of modification of project under FY 2022 General Appropriation Act (GAA), to wit;

| As per GAA/Original  |                          | As Modified  |  |
|--|--------------------------|--|--|
| Project Description  |                          |  |  |
| UACS No. 310205100811000<br>Project ID: P00611465LZ  |                          |  |  |
| OO1: Ensure Safe and Reliable National Road System<br>Network Development – Construction of Missing Links /<br>New Roads |                          | OO1: Ensure Safe and Reliable National Road System<br>Network Development – Construction of Missing Links /<br>New Roads |  |
| Construction of Missing Links/New Roads, Dr. Damian<br>Reyes Memorial Road, Sta. 35+150 – Sta. 36+150                    |                          | Construction of Missing Links/New Roads, Dr. Damian<br>Reyes Memorial Road, Sta. 38+830 – Sta. 39+800                    |  |
| Physical Target  | Unit Cost<br>(P'000)     | Allocation<br>(P'000)  |  |
| CW1 – Construction of<br>Concrete Road /<br>1.141 lane km.   | P 84,152.06/<br>lane km. | P 96,017.50  |  |
| EO   | -                        | P 3,482.50   |  |
| Total:   |                          | P 99,500.00  |  |
| Physical Target  | Unit Cost<br>(P'000)     | Estimated<br>Cost (P'000)  |  |
| CW1 – Construction of<br>Gravel Road /<br>1.940 lane km.   | P 49,493.56/<br>lane km. | P 96,017.50  |  |
| EO   | -                        | P 3,482.50   |  |
| Total:   |                          | P 99,500.00  |  |
| Justification:   |                          |  |  |

Justification:

- Modification is necessary to correct the Station Limit from Sta. 35+150 – Sta. 36+150 to Sta. 38+830 – Sta. 39+800
- Modification is also necessary to change the Type of Work from Construction of Concrete Road to Construction of Gravel Road since the scope of work is road opening and graveling at the modified station limits, resulting to increase in the Physical Target from 1.141 lane km. to 1.940 lane km.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL  
Undersecretary for Technical Services  
And Regional Operations in Region IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO  
Acting Secretary

Department of Public Works and Highways

Office of the Secretary



WIN2G02746