



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **II-079**
Project ID: **P00620145LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 16, 2022 of Regional Director **LORETA M. MALALUAN, CESO IV**, DPWH Region II, endorsing the request for Project Modification of District Engineer **JOCELYN P. PALEG**, Isabela Fourth District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101107353000 Project ID: P00620145LZ ORGANIZATIONAL OUTCOME 2: PROTECTS LIVES AND PROPERTIES AGAINST MAJOR FLOODS Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Villaflor Flood Control Structure, Sta. 0+000 – Sta. 0 + 760, San Isidro, Isabela			UACS No. 320101107353000 Project ID: P00620145LZ ORGANIZATIONAL OUTCOME 2: PROTECTS LIVES AND PROPERTIES AGAINST MAJOR FLOODS Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Villaflor Flood Control Structure, Sta. 0+000 – Sta. 0 + 595, San Isidro, Isabela		
Physical Target	Unit Cost	Allocation (₱'000)	Physical Target	Unit Cost	Estimated Cost (₱'000)
CW1- Construction of Flood Mitigation Structure 595.000 L.M	₱ 128.914 / L.M	₱ 76,703.990	CW1- Construction of Flood Mitigation Structure 595.000 L.M	₱ 128.914 / L.M	₱ 76,703.990
EAO	-	₱ 2,782.010	EAO	-	₱ 2,782.010
Total:		₱ 79,486.000	Total:		₱ 79,486.000
Justification: <ul style="list-style-type: none">• Change in Station limit, physical target and station limit does not match or coincide.• Fund is not sufficient to finished the said station limit, does change from Sta. 0+000 – Sta. 0 + 760 to Sta. 0+000 – Sta. 0 + 595 is sought.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
(Except NCR and Region IV-B)

APPROVED/DISAPPROVED

ROGER G. MERCADO
Acting Secretary

2.1 MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary
WIN2F06241