



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary


This refers to the Memorandum dated February 17, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV**, endorsing the request of **District Engineer Nestor P. Gorimbao**, Camarines Sur 4th District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101107577000 Project ID: P00620315LZ					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction/Improvement of Flood Control Structure along Rangas River, Sta. 0+053 - Sta. 1+903.5 (downstream - Left Side), Sta. 0+034 - Sta. 0+903.5 (downstream - Right Side), Matacla, Goa, Camarines Sur			Construction/Improvement of Flood Control Structure along Rangas River, Sta. 0+053 - Sta. 0+903.5 (downstream - Left Side), Sta. 0+034 - Sta. 0+903.5 (downstream - Right Side), Matacla, Goa, Camarines Sur		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure 1720 Lineal meters	₱ 45,447.01 /Lineal meter	₱ 78,168,860.00	CW1 – Construction of Flood Mitigation Structure – 1,720 Lineal meters	₱ 45,447.01 /Lineal meter	₱ 78,168,860.00
EAO	-	₱ 2,835,140.00	EAO	-	₱ 2,835,140.00
Total:		₱ 81,004,000	Total:		₱ 81,004,000
Justification:					
<ul style="list-style-type: none">• Change in project limit due to adjustment of unit cost based on prevailing materials, equipment and labor cost.• Adjustment of design of flood control based on actual site condition.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Acting Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:



ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05966