



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA


**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary

This refers to the Memorandum dated February 17, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV**, endorsing the request of **District Engineer Nestor P. Gorimbao**, Camarines Sur 4<sup>th</sup> District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 320101107578000</b> <b>Project ID: P00620316LZ</b>					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction/Improvement of Flood Control Structure along Sagpon River, <b>Sta. 0+555 - Sta. 1+542.5 (downstream)</b> , Tigaon, Camarines Sur			Construction/Improvement of Flood Control Structure along Sagpon River, <b>Sta. 0+480 - Sta. 0+784.50 bothside (Upstream), Sta. 0+525 - Sta. 0+707 (L/S), Sta. 0+743 - Sta. 0+799 (L/S), Sta. 0+555 - Sta. 0+643 (R/S), Sta. 0+682.50 -Sta. 0+799 (R/S), Sta. 2+055 - Sta. 2+617 bothside (Downstream)</b> , Tigaon, Camarines Sur		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure 2175.50 Lineal meters	₱ 37,703.98 /Lineal meter	₱ 82,025,000.00	CW1 – Construction of Flood Mitigation Structure – 2,175.50 Lineal meters	₱ 37,703.98 /Lineal meter	₱ 82,025,000.00
EAO	-	₱ 2,975,000.00	EAO	-	₱ 2,975,000.00
<b>Total:</b>		<b>₱ 85,000,000</b>	<b>Total:</b>		<b>₱ 85,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>• Change in limit due to the on-going locally implemented project by LGU.</li><li>• Physical target are attained based on the designed flood control structure and the derivation of the unit cost due to the prevailing materials, equipments and labor cost approved by the Department.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Acting Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F05969