



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference
Number:

IVB-059

Project ID: P00620660LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 08 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTABELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narra, Palawan, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101108182000 Project ID: P00620660LZ					
OO2: Protect Lives and Properties	OO2: Protect Lives and Properties				
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems				
Construction of Marangas River Flood Control Structure, Sta. 0+800 - Sta. 1+080, Bataraza, Palawan	Construction of Marangas River Flood Control Structure, Sta. 0+800 - Sta. 1+250, Left Bank Sta. 1+080 – Sta. 1+240, Bataraza, Palawan				
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1 – Construction of Flood Mitigation Structure 610 l.m.	₱ 48.197 / LM	₱ 29,400.00	CW1 – Construction of Flood Mitigation Structure 610 l.m.	₱ 48.197 / LM	₱ 29,400.00
EAO	-	₱ 600.000	EAO	-	₱ 600.000
Total:		₱ 30,000.00	Total: ₱ 30,000.00		
Justification:					
1) The modification is sought to correct the project name from Construction of Marangas River Flood Control Structure, Sta. 0+800 - Sta. 1+080, Bataraza, Palawan to Construction of Marangas River Flood Control Structure, Sta. 0+800 - Sta. 1+250, Left Bank Sta. 1+080 – Sta. 1+240, Bataraza, Palawan.					
2) The modification is sought to correct the station limit from Sta. 0+800 - Sta. 1+080 to Right Bank Sta. 0+800 - Sta. 1+250, Left Bank Sta. 1+080 – Sta. 1+240.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO I. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Region IV-B, VI and VII

APPROVED / ~~DISAPPROVED:~~

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02827