

REPUBLIC OF THE PHILIPPINES  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated February 15, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for the approval of Modification of District Engineer **AMELIA B. FAJARDO**, Palawan 3<sup>rd</sup> District Engineering Office, for the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified			
UACS No. 320102104630000 Project ID: P00620901LZ		Project Description			
Organizational Outcome 002: Protect Lives and Properties Flood Management-Construction/Maintenance of Mitigation Structures and Drainage		Organizational Outcome 002: Protect Lives and Properties Flood Management-Construction/Maintenance of Mitigation Structures and Drainage			
Construction of Flood Mitigation Structure, Iraan River Waterways Phase 3, Sta. 0+000 - Sta. 0+642, Aborlan, Palawan		Construction of Flood Mitigation Structure, Iraan River Waterways Phase 3, Left Bank Sta. 0+000 - Sta. 0+380, Right Bank Sta. 0+107 - Sta. 0+364, Upper Left Bank Sta. 0+389 - Sta. 0+503, Aborlan, Palawan			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 Flood Management 751 Lineal Meters (lm)	128.50 / Lineal Meters	96,500	CW1 Flood Management 751 Lineal Meters (lm)	128.50 / Lineal Meters	96,500
EAO		3,500	EAO		3,500
Total		100,000	Total		100,000
<ul style="list-style-type: none"><li>• Modification is necessary due to adjustment of station limits based on the actual survey.</li><li>• Modification is necessary due to change in station limit from Sta. 0+000 - Sta. 0+642 to Left Bank Sta. 0+000 - Sta. 0+380, Right Bank Sta. 0+107 - Sta. 0+364, Upper Left Bank Sta. 0+389 - Sta. 0+503 to maximize the project allocation.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and Regional Operations  
Region IV-B, VI and VII

APPROVED/DISAPPROVED:

  
**ROGER G. MERCADO**  
Acting Secretary

3.4

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2G02755