



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary

This has reference to the herein Memorandum dated February 12, 2022 of **Regional Director GERALD A. PACANAN**, endorsing the request of **Caretaker - Office of the District Engineer SHERYL B. MULINGBAYAN, Mindoro Occidental District Engineering Office**, for the approval of modification of project under the FY-2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104987000 Project ID: P00621103LZ					
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Flood Control Structure			Construction of Flood Control Structure		
Construction of Flood Control Structure along Anahawin River, Sta. 0+000 – Sta. 0+473, Brgy, Poblacion, Calintaan, Occidental Mindoro			Construction of Flood Control Structure along Anahawin River, Sta. 0+000 – Sta. 0+315, Brgy, Poblacion, Calintaan, Occidental Mindoro		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1 – Construction of Flood Mitigation Structure	₱ 140,000.00/ l.m.	₱ 44,100,000	CW1 – Construction of Flood Mitigation Structure	₱ 140,000.00/ l.m.	₱ 44,100,000
315.00 l.m.			315.00 l.m.		
EAO	-	₱ 900,000	EAO	-	₱ 900,000
Total:		₱ 45,000,000	Total:		₱ 45,000,000
Justification:					
<ul style="list-style-type: none"><li>Modification is necessary to correct the station limit from Sta. 0+000- Sta. 0+473 to Sta. 0+000 – Sta. 0+315, since the corrected station limits correspond to the given physical target of 315.00 l.m.</li><li>Unit cost presented is within the allowable range set by this Department</li><li>Attached is the Certification of Reasonableness of Unit Cost issued on February 09, 2022</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**MAXIMO J. CARVAJAL**  
Undersecretary for Regional Operations  
in Region VI, VII, VIII, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2G02660