



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary


This has reference to the herein Memorandum dated 28 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS No. 320102104628000 Project ID: P00621109LZ					
OO2: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Amnay River, Sta. 0+000 - Sta. 0+462, Guitong Section, Sablayan, Occidental Mindoro		OO2: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Amnay River, Sta. 1+303 - Sta. 1+680, Guitong Section, Sablayan, Occidental Mindoro			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 462 lineal meter (lm) EAO	P 93.99/ Lineal meter	P 43,425.00	CW1-Construction of Flood Mitigation Structure: 377 lineal meter (lm) EAO	P 115.19/ Lineal meter	P 43,425.00
Total:		P 1,575.00 P 45,000.00	Total:		P 1,575.00 P 45,000.00
Justification:					
1. The decrease in physical target from 462 to 377 lineal meter due to the following:					
- The budget allocation is sufficient only to construct 377 lineal meter of flood mitigation structure based on construction materials price data and labor rates. - Project design requires 11,121.5 cu.m. gabions for slope protection works. - Project involves installation of 9,236.5 sq.m. filter cloth to prevent outflow of fine materials. - The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.					
2. Attached is the certification of reasonableness of unit cost dated 28 March 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED + DISAPPROVED



ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02942