



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated February 11, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			Project Description			As Modified		
UACS No. 320102104994000 Project ID: P00621112LZ OO2: Protect Lives and Properties Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers						OO2: Protect Lives and Properties Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Flood Mitigating Structure along Mag-Asawang Tubig River, Sta. 0+000 -Sta. 0+360, San Andres Putik, Naujan, Oriental Mindoro			Construction of Flood Mitigating Structure along Mag-Asawang Tubig River, Sta. 0+000- Sta. 0+242 U/S, Sta. 0+000- Sta. 0+123 D/S, San Andres Putik, Naujan, Oriental Mindoro					
Physical Target CW1- Construction of Flood Mitigation Structure: 360,000 Lineal meters	Unit Cost (P'000)	Allocation (P'000)	Physical Target CW1-Construction of Flood Mitigation Structure: 365,000 Lineal meters	Unit Cost (P'000)	Estimated Cost (P'000)			
EAO	-	₱ 1,000,000	EAO	-	₱ 1,000,000			
Total:		₱ 50,000,000	Total:		₱ 50,000,000			

Justification:

1. Increased the physical target from 360,000 lineal meters to 365,000 lineal meters is due to the following reasons;

- Based on approved plan that using gabion revetment 5-layers pyramid.
- Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.

2. Attached is the certification of reasonableness of unit cost dated January 28, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

APPROVED / DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02682