

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated 11 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the Project Modification requested by **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102105008000 Project ID: P00621119LZ					
OO2: Protect Lives and Properties Against Major Floods  Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principals Rivers			OO2: Protect Lives and Properties Against Major Floods  Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principals Rivers		
Construction of Baroc River Control, Brgy. Sta. Brigada Section, Sta. 0+000 – Sta. 0+680, Mansalay Oriental Mindoro			Construction of Baroc River Control, Brgy. Sta. Brigada Section, Sta. 0+000 – Sta. 0+770, Mansalay Oriental Mindoro		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Flood Mitigation Structure: 415.98 Lane Km	₱ 117.794/ Lane Km	₱ 49,000.00	CW1 – Construction of Flood Mitigation Structure: 770.0 Lane Km	₱ 63.636/ Lane Km	₱ 49,000.00
EAO	-	₱ 1,000.00	EAO	-	₱ 1,000.00
Total:		₱ 50,000.00	Total:		₱ 50,000.00
Justification:					
1. The Modification is requested due to the increase in physical target from 415.98 LM to 770 LM caused by the decrease of boulders based on the construction materials price data.					
2. The end limit is adjusted to maximize the allotted fund which increase the length of the project.					

**Justification:**

1. The Modification is requested due to the increase in physical target from **415.98 LM to 770 LM** caused by the decrease of boulders based on the construction materials price data.
2. The end limit is adjusted to maximize the allotted fund which increase the length of the project.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


**MAXIMO L. CARVAJAL**

Undersecretary for Technical Services  
And Regional Operations in Region IV-B, VI, and VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02852