



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IVB-045
Project ID:	P00621124LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 11 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102105013000 Project ID: P00621124LZ					
OO2: Protect Lives and Properties Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			OO2: Protect Lives and Properties Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Pula River Control, Brgy. Sto. Niño Section, Sta. 0+000 - Sta. 0+440, Pinamalayan, Oriental Mindoro			Construction of Pula River Control, Brgy. Sto. Niño Section, Sta. 0+000 - Sta. 0+468.8, Pinamalayan, Oriental Mindoro		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Flood Mitigation Structure 415.984 l.m.	₱ 117.79/ L.m.	₱ 49,000.00	CW1 – Construction of Flood Mitigation Structure 468.80 l.m.	₱ 104.52/ L.m.	₱ 49,000.00
EAO	-	₱ 1,000	EAO	-	₱ 1,000
Total:		₱ 50,000.00	Total:		₱ 50,000.00
Justification:					
1. Modification is requested due to the increase in physical target from 440 l.m. to 468.80 l.m. caused by the decreased price of boulders based on the construction materials price data.					
2. The end limit is adjusted to maximized the allotted fund which increase the length of the project.					

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED / ~~DISAPPROVED~~:


ROGER G. MERCADO
Acting Secretary