


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department



This refers to the memorandum dated February 22, 2022 of **DPWH Region II Director LORETA M. MALALUAN, CESO IV**, endorsing the request for Project Modification of **District Engineer Marifel T. Andes, CSEE**, Nueva Vizcaya 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 320102104947000 Project ID: P00621420LZ-CW1 OO2: Protect Lives and Properties Against Major Floods Flood Management Program – Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Sto. Domingo Flood Control, Sto. Domingo, Bambang, Nueva Vizcaya			UACS No. 320102104947000 Project ID: P00621420LZ-CW1 OO2: Protect Lives and Properties Against Major Floods Flood Management Program – Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Sto. Domingo Flood Control, Sto. Domingo, Bambang, Nueva Vizcaya		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Flood Mitigation Structure 135.000 Linear Meter	₱ 326.667/Ln. m.	₱ 44,100.000	CW1- Construction of Flood Mitigation Structure 600.000 Linear Meter	₱ 73.500/Ln. m.	₱ 44,100.000
EAO	-	₱ 900.000	EAO	-	₱ 900.000
Total:		₱ 45,000.000	Total:		₱ 45,000.000
Justification:					
<ul style="list-style-type: none">• The modification is due to provision of additional length of rubble concrete revetment to connect with the existing structure, this will avert scouring and denudation of the affected area based on Program of Work and Detailed Engineering Design.• Unit cost was decreased due to this change of structure design as per approved Program of Work and plan by decreasing in quantities of gablons including deletion of series of small training dikes.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBD/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06345