



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

M4/5

52

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated February 12, 2022 of **Regional Director GERALD A. PACANAN**, endorsing the request of **Caretaker – Office of the District Engineer SHERYL B. MULINGBAYAN**, Mindoro Occidental District Engineering Office, for the approval of modification of project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 320102104992000 Project ID: P00621624LZ			OO2: Protect Lives and Properties Against Major Floods Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
OO2: Protect Lives and Properties Against Major Floods Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			OO2: Protect Lives and Properties Against Major Floods Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of River Protection Structures along Katanlawan River, Sta. 0+000 – Sta. 0+679.42 , Paluan, Occidental Mindoro			Construction of River Protection Structures along Katanlawan River, Sta. 0+000 – Sta. 0+840 (L/S), Sta. 0+200 – Sta. 0+360 (R/S) , Paluan, Occidental Mindoro		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1 – Construction of Flood Mitigation Structure	₱ 46,060/ l.m.	₱ 46,060,000	CW1 – Construction of Flood Mitigation Structure	₱ 46,060/ l.m.	₱ 46,060,000
1000.00 l.m.			1000.00 l.m.		
EA0	-	₱ 940,000	EA0	-	₱ 940,000
Total:		₱ 47,000,000	Total:		₱ 47,000,000
Justification:					
<ul style="list-style-type: none">Modification is necessary to correct the station limit from Sta. 0+000- Sta. 0+679.42 to Sta. 0+000 – Sta. 0+840, since the corrected station limits correspond to the given physical target of 840 l.m. left side and 160 l.m. right side for a total of 1000 l.m.Unit cost presented is within the allowable range set by this DepartmentAttached is the Certification of Reasonableness of Unit Cost issued on February 8, 2022					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Region IV-B, VI and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary