



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : Secretary **ROGER G. MERCADO**
This Department

This refers to the Memorandum dated April 19, 2022 of **DPWH Region VIII Director ALLAN S. BORROMEO, CESO III**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300205100198000 Project ID: P00630015VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System-Water Supply			Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System-Water Supply		
Construction of Level III Water Supply System, Abuyog, Leyte			Construction of Level III Water Supply System, Abuyog, Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Water Supply Systems 1.00 No. of water supply system	₱ 49,000,000.00 / No. of water supply system	₱ 49,000,000.00	CW1 – Construction of Water Supply Systems 15.00 No. of water supply system	₱ 3,266,666.667 / No. of water supply system	₱ 49,000,000.00
EAO		₱ 1,000,000.00	EAO		₱ 1,000,000.00
Total:		₱ 50,000,000.00	Total:		₱ 50,000,000.00
Justifications:					
The 50.00 Million allocation is excessive to cover the cost of the original physical target, hence, change physical target from 1.00 Number of Water Supply System to 15.00 Number of Water Supply Systems is requested to correspond to the actual target of the projects as per POW and DED, thereby increasing in physical target and consequently decreasing the unit cost and providing water supply to fifteen (15) Barangays all in Abuyog, Leyte.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL VABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



2.1 BKEU/ETP/MLS