



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: VIII-072
Project ID: P00630016VS

MEMORANDUM


FOR : **Secretary ROGER G. MERCADO**
This Department

This refers to the Memorandum dated April 05, 2022 of **DPWH Region VIII Director ALLAN S. BORROMEO, CESO III**, endorsing the request for the approval of the **Modification** of **Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300205100199000 Project ID: P00630016VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System – Water Supply			Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System – Water Supply		
Construction of Level III Water Supply System, Baybay City, Leyte			Construction of Level III Water Supply System, Baybay City, Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Water Supply Systems:	P 49,000,000.00/ Number of Water Supply System	P 49,000,000.00	CW1 – Construction of Water Supply Systems:	P 8,166,666.66/ Number of Water Supply System	P 49,000,000.00
1.00 Number of Water Supply Systems			6.00 Number of Water Supply System		
EAO		P 1,000,000.00	EAO		P 1,000,000.00
Total:		P 50,000,000.00	Total:		P 50,000,000.00
Justifications:					
Modification is requested due to the increase in physical target from 1 water supply to 6 water supplies in the same area of Baybay City, Leyte brought about by the excess in allocation to cover the cost of the original target which is sufficiently to construct 6 water supply projects per approved DED & POW, thereby decrease in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL YABUT
Senior Undersecretary
Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ARGR/ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03530