



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **Acting Secretary ROGER G. MERCADO**
Secretary
This Department

This has reference to the herein Memorandum dated February 14, 2022 of **Regional Director GERALD A. PACANAN**, endorsing the request of **OIC - District Engineer EVELYN R. PUERTOLLANO, Marinduque District Engineering Office**, for the approval of modification of project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 300215100229000 Project ID: P00630097LZ		
Convergence and Special Support Program	Convergence and Special Support Program	Convergence and Special Support Program
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
Construction of Dampulan – Malibago Road, Sta. Cruz , Marinduque	Construction of Dampulan – Malibago Road, Sta. Cruz , Marinduque	Construction of Dampulan – Malibago Road, Torrijos , Marinduque
Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road / 5.04 lane km.	₱ 13,402.77/ lane km.	₱ 67,550.00
EAO	-	₱ 2,450.00
Total:		₱ 70,000.00

Justification:

- Modification is necessary to correct the project location from **Sta. Cruz**, Marinduque to **Torrijos**, Marinduque, since it is located at town of Torrijos, and there are no Brgys. Dampulan and Malibago at municipality of Sta. Cruz.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02632